;':

. STATE - EPA MEETING
Harco Site, 44 01d Mill Road, Wilton, CT

AGENDA.:

Tuesday - June 16, 1992 @ 10:00 a.m.,State Office, 5th floor,
20 Trinity Street, Hartford, CT. -

OBJECTIVES: How to effectively spend the limited EPA
allocated Removal Budget of $480,000 at the Harco site.

BACKGROUND:
» Administrative Record
a. Action Memorandum
+ Extent of Contamination Study-March 1992

REMOVAL OPTION '

+ ERT/REAC Treatability Study—March 22, 1992
a. Environmental impact
b. Cleanup option levels
C. Cleanup levels (EPA OSWER Directive)

ISSUES .
« Limited EPA $$$ for. prOJect
+ Wetlands .

a. High water table

b. emergency water dlscharge requirements
c. restoration o
« Limited roadway access

STATE of CONNECTICUT.ROLE
ARAR’s

GILBERT and BENNETT FACILITY

+ PRP Notice for the Harco site - -

* RCRA Action at the Gilbert & Bennett: fa0111ty
a. Cleanup/closure
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BACKGROUND: 800 cubic yard of sludge and slag was deposited
at the site. It was compounded by the onsite solidification
and burial with on site materials to an estimated volume of
3200 cubic yards.

PROBLEMS: A high water table exist due to a perched
collection system. The proximity to nearby wetlands and the
requirement during excavation to pump, treat and discharge
involve local wetlands regulations. Due to the water
problems on site, any excavation should be performed during
the dry season of July, August or September. Another
problem is the limited access and roadway system up to the
site due to the heavy bedrock formation of the area.
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